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*************************************************************************************************

IMPORTANT SPECIAL NOTICES
*************************************************************************************************

• Direct bidding inquiries to the District Construction Office (Telephone:  510-286-5209)

• The bidder's attention is directed to the following special requirements for this project concerning submission of
DVBE information, award and execution of contract, and beginning of work:

DVBE information shall be submitted with the bid proposal.  (See Section 2-1.04 of the special provisions.)  The
evaluation of the effort to meet the DVBE goal will be based on the information provided with the bid proposal.  If
the goal was not met, Caltrans’ determination of good faith effort, based on the information provided with the bid,
will be made on the day of the bid opening and the decision will be final.  All subcontractors listed in the DVBE
Information shall be available, by phone, on the day of the bid opening.

The DVBE information shall include all DVBE partners.
It is anticipated that this contract will be awarded on the same day as the bid opening and the decision will be final.
The Bidder shall have a representative available at the location of the bid opening to answer questions and accept the
awarded contract.  (See Section 3 of the special provisions.)

If the Bidder submits cash or a cashier's check or a certified check as the form of bidder's security (see Section
2-1.07 of the Standard Specifications), the Bidder shall also include with the bid submittal a signed and notarized
affidavit from an admitted surety insurer that contract bonds, as required by Section 3-1.02, "Contract Bonds," of the
Standard Specifications, will be provided within the specified time for executing and returning the contract for
approval.

If the bidder claims a mistake was made in his bid, the bidder shall give the Department written notice within
2 hours after the opening of bids of the alleged mistake in lieu of the 5 days specified in Section 2-1.095, "Relief of
Bidders," in the Standard Specifications.  (See Section 2-1.01 of the special provisions.)  Caltrans’ FAX number for
submitting this information is (916)227-6282.  Such information shall be submitted "Attention Office Engineer."

The Contractor may begin work after award of the contract at his own risk.  The contract work shall be completed
before the expiration of 40 working days beginning at 12:01 a.m. of the day after the day of contract award.
(See Section 4 of the special provisions).

The contractor is encouraged to execute the contract documents on the day the contract is awarded.  The
Department will make every effort to approve the contract on the same day when it receives the contractor-
executed contract documents.

The following forms have been included at the end of the Proposal and Contract book to assist the successful bidder
in early execution of the contract documents:  Payment Bond, Performance Bond and Payee Data Record.



SURETY 2000
Caltrans is conducting a pilot program in cooperation with Surety 2000, to test electronic bond verification systems.
The purpose of the pilot program is to test the use of Surety 2000 for verifying a bidder's bond electronically.

Surety 2000 is an Internet-based surety verification and security system, developed in conjunction with the surety
industry.  Surety agents may contact Surety 2000 at 1-800-660-3263.

Bidders are encouraged to participate in the pilot program.  To participate, the bidder is asked to provide the
"Authorization Code" provided by Surety 2000, on a separate sheet, together with the standard bidder's bond
required by the specifications.  The bidder's surety agent may obtain the "Authorization Code" from Surety 2000.

The Department will use the "Authorization Code" to access the Surety 2000 database, and independently verify the
actual bidder's bond and document the functioning of the Surety 2000 system.

"Authorization Codes" will be used only to verify bidder's bonds, and only as part of the pilot program.  The use of
"Authorization Codes" will not be accepted in lieu of the bidder's bond or other bidder's security required in the
specifications during the pilot study.

The function of the Surety 2000 system is to provide an easier way for Contractors to protect their bid security, and
to discourage fraud.  This system is available to all California admitted sureties and surety agents.

The results of the pilot study will be tabulated, and at some time in the future, the Department may consider
accepting electronic bidder's bond verification in lieu of the bidder's bond specified.



Insert Seal Sheet Here
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations
A10B Symbols
T1A Temporary Crash Cushion, Sand Filled (Unidirectional)
T1B Temporary Crash Cushion, Sand Filled (Bidirectional)
T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)
T3 Temporary Railing (Type K)
RS1 Roadside Signs, Typical Installation Details No. 1
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2

State Project with DVBE Goals (06-14-00)

DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS

THIS IS AN INFORMAL BIDS CONTRACT
_________________________

CONTRACT NO. 04-1R4324

04-SM-101-33.2

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN SAN MATEO COUNTY IN SAN BRUNO AT THE ROUTE 380/ROUTE 101

SEPARATION

will be received at the Department of Transportation, 1727 30th Street, Security Desk, Sacramento, California 95816, until
10 o'clock a.m. on September 13, 2000, at which time they will be publicly opened and read in a conference room at the same
address.  Caltrans staff will direct the bidders to the conference room.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN SAN MATEO COUNTY IN SAN BRUNO AT THE ROUTE

380/ROUTE 101 SEPARATION

General work description:  Channel to be excavatied and box culvert to be cleaned.
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This project has a goal of 3 percent Disabled Veteran Business Enterprise (DVBE) participation.
No prebid meeting is scheduled for this project.
Bids are required for the entire work described herein.
At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C

licenses: C-12
Cross sections for this project are available at the office of the District Director of Transportation of the district in which

the work is situated in electronic copy format.
Bid packages with proposal forms for bidding this project can only be obtained at the Department of Transportation,

Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, California 95814,
FAX No. (916) 654-7028, Telephone No. (916) 654-4490.

Project plans and special provisions may be obtained either at the preceding address, or at the Department of
Transportation, 111 Grand Avenue, 12th Floor, Construction Office, Oakland, California 94623-0660, Telephone No. (510)
286-5209.  Use FAX orders to expedite orders for project plans, special provisions and proposal forms.  Standard
Specifications  are available through the State of California, Department of Transportation, Publications Unit, 1900 Royal
Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

The successful bidder shall furnish a payment bond and a performance bond.
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint

venture license may be obtained by a combination of licenses after bid opening but before award in conformance with
Business and Professions Code, Section 7029.1.

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of
General Services, Office of Small Business Certification and Resources at the time of bid opening in conformance with the
provisions in Section 2-1.05, "Small Business Preference," of the special provisions, and Section 1896 et seq, Title 2,
California Code of Regulations.  A form for requesting a "Small Business" preference is included with the bid documents.
Applications for status as a "Small Business" must be submitted to the Department of General Services, Office of Small
Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA  95814, Telephone No.
(916) 322-5060.

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public
Contract Code.  (See Sections 2 and 3 of the special provisions.)  A form for indicating whether bidders are or are not a
"California company" is included in the bid documents and is to be filled in and signed by all bidders.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage
rates which have been predetermined and are on file with the California Department of Industrial Relations are referenced but
not printed in the general prevailing wage rates.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated  September 6, 2000

MTH
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COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

04-1R4324

Item Item Code Item Unit of Measure Estimated Quantity

1 020010 TEMPORARY FENCE (TYPE ESA) M 300

2 020011 TEMPORARY CREEK DIVERSION SYSTEM LS LUMP SUM

3 074019 PREPARE STORM WATER POLLUTION
PREVENTION PLAN

LS LUMP SUM

4 074020 WATER POLLUTION CONTROL LS LUMP SUM

5 074029 TEMPORARY SILT FENCE M 700

6 020012 TEMPORARY STRAW BALE BARRIER M 500

7 190151 CHANNEL EXCAVATION M3 5590

8 190162 STRIPPING EXCAVATION M3 2710

9 203003 STRAW (EROSION CONTROL) TONN 2

10 203014 FIBER (EROSION CONTROL) KG 200

11 203024 COMPOST (EROSION CONTROL) KG 400

12 203045 PURE LIVE SEED (EROSION CONTROL) KG 30

13 203056 COMMERCIAL FERTILIZER (EROSION CONTROL) KG 50

14 203061 STABILIZING EMULSION (EROSION CONTROL) KG 50
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STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS
Annexed to Contract No. 04-1R4324

SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the name and address of
each DVBE subcontractor and supplier to be used for credit in meeting the goal.  The list of subcontractors shall also set forth
the portion of work that will be performed by each subcontractor listed.  A sheet for listing the subcontractors is included in
the Proposal.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

If the Bidder submits cash or a cashier's check or a certified check as the form of bidder's security (See Section 2-1.07 of
the Standard Specifications), the Bidder shall also include with the bid submittal a signed and notarized affidavit from an
admitted surety insurer that contract bonds, as required by Section 3-1.02, "Contract Bonds," of the Standard Specifications,
will be provided within the time specified elsewhere in these special provisions for executing and returning the contract for
approval.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, Division Of Construction - Duty Senior, Mail Station: 3 - B, 111 Grand Avenue / P. O. Box 23660, Oakland,
Ca  94623-0660, so that the request is received by the Department by close of business on the fourth day, not including
Saturdays, Sundays and legal holidays, following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

If the bidder claims a mistake was made in his bid, the bidder shall give the Department written notice within 2 hours
after the opening of bids of the alleged mistake, in lieu of the 5 days specified in Section 2-1.095, "Relief of Bidders," in the
Standard Specifications.  The notice of alleged mistake shall specify in detail how the mistake occurred.
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2-1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veterans Business Enterprise (DVBE) in contracts.

It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum
opportunity to participate in the performance of contracts financed solely with state funds.  The Contractor shall ensure that
DVBEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and
reasonable steps for this assurance.  The Contractor shall not discriminate on the basis of race, color, national origin, or sex in
the award and performance of subcontracts.  Failure to carry out the requirements of this paragraph shall constitute a breach
of contract and may result in termination of this contract or other remedy the Department may deem appropriate.

Bidder's attention is directed to the following:

A. "Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of
Small Business Certification and Resources, Department of General Services.

B. A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
or vendor of material or supplies.

C. Credit for DVBE prime contractors will be 100 percent.
D. A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.

Responsibility means actually performing, managing and supervising the work with its own forces.  The DVBE joint
venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint
venture.  The DVBE  joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE
Information form required in Section 2-1.04, "Submission of DVBE Information," elsewhere in these special
provisions.

E. A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. Credit for DVBE vendors of materials or supplies is limited to 60 percent of the amount to be paid to the vendor for
the material unless the vendor manufactures or substantially alters the goods.

G. Credit for trucking by DVBEs will be as follows:

1. One hundred percent of the amount to be paid when a DVBE trucker will perform the trucking with his/her own
trucks, tractors and employees.

2. Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a "certified roster."
3. One hundred percent of the amount to be paid to DVBE trucking brokers who have signed agreements that all

trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing
that all trucks are owned by DVBEs, and a signed statement on the "certified roster" that indicates that 100
percent of revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

4. Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have signed
agreements with DVBE truckers assuring that at least 20 percent of the trucking will be performed by DVBE
truckers if credit is toward the DVBE goal, a "certified roster" showing that at least 20 percent of the number of
trucks are owned by DVBE truckers, and a signed statement on the "certified roster" that indicates that at least
20 percent of the revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

The "certified roster" referred to herein shall conform to the requirements in Section 2-1.04, "Submission Of DVBE
Information," elsewhere in these special provisions.

H. DVBEs and DVBE joint venture partners must be certified DVBEs as determined by the Department of General
Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA
95814, on the date bids for the project are opened before credit may be allowed toward the DVBE goal.  It is the
Contractor's responsibility to verify that DVBEs are certified.

I. Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may result in
termination of the contract or other appropriate remedy for a breach of this contract.

2-1.03  DVBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for
this project:

Disabled Veteran Business Enterprise (DVBE): 3 percent.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to
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select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to
assure meeting the goal for DVBE participation.

The Office of Small Business Certification and Resources, Department of General Services, may be contacted at
(916) 322-5060 or visit their internet web site at http://www.osmb.dgs.ca.gov/ for program information, including a list of
trade and focus publications to assist bidders in meeting these contract requirements and the certification status of DVBEs.
The Department's Business Enterprise Program may also be contacted through their internet web site at
http://www.dot.ca.gov/hq/bep/ or at (916) 227-9599.

 2-1.04  SUBMISSION OF DVBE INFORMATION

The required DVBE information shall be submitted WITH THE BID on the following "CALTRANS BIDDER - DVBE -
INFORMATION" and "TELEPHONE LOG AND LIST OF REJECTED DVBEs."

It is the bidder's responsibility to meet the goal for DVBE participation or to establish that, prior to bidding, the bidder
made good faith efforts to do so based on the information in the "CALTRANS BIDDER - DVBE - INFORMATION" and
"TELEPHONE LOG AND LIST OF REJECTED DVBEs."

The information to show that the DVBE goal will be met on the "CALTRANS BIDDER - DVBE - INFORMATION"
form shall include the names of DVBEs and DVBE joint venture partners to be used, with a complete description of work or
supplies to be provided by each and the dollar value of each such DVBE transaction.  When 100 percent of a contract item of
work is not to be performed or furnished by a DVBE, a description of the exact portion of said work to be performed or
furnished by that DVBE shall be included in the DVBE information, including the planned location of said work.  DVBE
prime contractors shall enter their Office of Small Business Certification and Resources (OSBCR) - DVBE reference number
and/or DBA name, as listed with OSBCR, on the line provided.  (Note:  DVBE subcontractors to whom the bidder proposes
to directly subcontract portions of the work are to be named in the bid.  -  See Section 2-1.054, "Required Listing of Proposed
Subcontractors," of the Standard Specifications and Section 2-1.01, "General," of these special provisions, regarding listing
of proposed subcontractors.)

Information necessary to establish the bidder's good faith efforts to meet the DVBE goals shall be included in the
"TELEPHONE LOG AND LIST OF REJECTED DVBEs" form located in the Proposal and shall include:

A. The names, dates and times of notices of all certified DVBEs solicited by telephone for this project and the dates,
times and methods used for following up initial solicitations to determine with certainty whether the DVBEs were
interested.

The names of DVBEs who submitted bids which were not accepted and the reason for rejection of the DVBE's bid.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal
should also include the telephone log and rejected DVBE information to protect their eligibility for award of the contract in
the event the Department, in its review, finds that the goal has not been met.

It is the bidder's responsibility to be available, in person, the day of the bid opening to answer questions and provide
good faith effort clarification.  The bidder shall also assure that listed DVBEs are available, by phone, on the day of the bid
opening.

If it is found that the goal has not been met, the Department will review the information submitted with the bid to
determine the bidder’s good faith effort.  In the event that the Department determines that a bidder has not made a good faith
effort based on the information submitted with the bid and its independent investigation, the Department’s decision will be
final.

2-1.05  SMALL BUSINESS PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.
Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq

and Title 2, California Code of Regulations, Section 1896, et seq.
Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be

certified as Small Business by the Department of General Services, Office of Small Business Certification and Resources,
1531 "I" Street, Second Floor, Sacramento, CA  95814.

To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in
the Proposal and shall attach a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form.  The bidder's signature on the Request for Small Business Preference certifies, under penalty
of perjury, that the bidder is certified as Small Business at the time of bid opening and further certifies, under penalty of
perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized on the project are either
certified Small Business or have applied for Small Business certification by bid opening date and are subsequently granted
Small Business certification.
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The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply
if:

A. The lowest responsible bid for the project exceeds $100,000; and
B. The project work to be performed requires a Class A or a Class B contractor's license; and
C. Two or more subcontractors will be used.

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small
Business subcontractor utilization level shall be maintained throughout the life of the contract.

2-1.06  CALIFORNIA COMPANY PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.
In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be

granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or
requires a preference to be given contractors from that state on its public entity construction contracts.

A "California Company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the
following:

A. Has its principal place of business in California.
B. Has its principal place of business in a state in which there is no local contractor preference on construction

contracts.
C. Has its principal place of business in a state in which there is a local contractor construction preference and the

contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of
the five years immediately preceding the submission of the bid.

To carry out the "California Company" reciprocal preference requirements of Section 6107 of the Public Contract Code,
all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company"
and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or
country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications, and these special provisions for the requirements and conditions concerning award and execution of contract.

It is anticipated that this contract will be awarded on the same day as bid opening.
The bidder shall have a representative available at the location of the bid opening to accept the awarded contract.  It is

anticipated that the representative will not be required to stay later than the close of business of the day of bid opening.
If the lowest responsible bidder does not have a representative available to accept the contract award, the contract may be

awarded to the second lowest responsible bidder.  If the second lowest responsible bidder does not have a representative
available to accept the contract award, the contract may be awarded to the next lowest responsible bidder who has a
representative available to accept the contract award.

The award of the contract, if made, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so.  Meeting the goal for DVBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

The contract shall be signed by the successful bidder and shall be received with contract bonds by the Office of Office
Engineer within 4 days, not including Saturdays, Sundays and legal holidays, after the bidder has received notice that the
contract has been awarded.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed contract
documents shall be delivered to the following address:  Department of Transportation, P.O. Box 942874, Sacramento, CA
94274-0001, Attn:  Office Engineer (MS 43) - Contracts.

The contractor is encouraged to execute the contract documents on the day the contract is awarded.  The Department will
make every effort to approve the contract on the same day when it receives the contractor-executed contract documents

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, vendor
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shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20
percent of payments due the contractor and penalties of up to $20 000.  This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

Attention is also directed to "Small Business Preference" of these special provisions.  Any bidder who is certified as a
Small Business by the Department of General Services, Office of Small Business Certification and Resources will be allowed
a preference in the award of this contract, if it be awarded, under the following conditions:

A. The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small
Business Preference included with the bid documents and attached a copy of their Office of Small Business
Certification and Resources (OSBCR) small business certification letter to the form; and

B. The bidder filled out and signed the Request for Small Business Preference form included with the bid documents
and attached a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form.

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid
comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to
exceed $50,000.  If this reduction results in the small business contractor becoming the low bidder, then the contract will be
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the
reduced bid price used for bid comparison purposes.

Attention is also directed to "California Company Preference" of these special provisions.
The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by

the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a
California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California
company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a
small business bidder.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," Section 8-1.06, "Time of Completion,"
and Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

This work shall be diligently prosecuted to completion before the expiration of 40 WORKING DAYS beginning at
12:01 a.m. on the FIRST WORKING DAY AFTER CONTRACT AWARD.

The Contractor shall pay to the State of California the sum of $700 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

The 72 hours advance notice before beginning work as referred to in Section 8-1.03, "Beginning of Work," of the
Standard Specifications is changed to 24 hours advance notice for this project.

Subparagraph (a) of the second paragraph in Section 8-1.06, "Time of Completion," of the Standard specifications shall
not apply to this project.

SECTION 5.  GENERAL

SECTION 5-1.  MISCELLANEOUS

5-1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation
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Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017  CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than the following:

A. One hundred percent of the total amount payable by the terms of the contract when the total amount payable does
not equal or exceed five million dollars ($5,000,000).

B. Fifty percent of the total amount payable by the terms of the contract when the total amount payable is not less than
five million dollars ($5,000,000) and does not exceed ten million dollars ($10,000,000).

C. Twenty-five percent of the total amount payable by the terms of the contract when the total amount payable exceeds
ten million dollars ($10,000,000).

5-1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM
(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor
Nondiscrimination," of the Standard Specifications, which is applicable to all nonexempt State contracts and
subcontracts, and to the "Standard California Nondiscrimination Construction Contract Specifications" set forth
therein.  The specifications are applicable to all nonexempt State construction contracts and subcontracts of $5000 or
more.

5-1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.
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3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).
6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)
 (Kilometers Per Hour)

Work Areas

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05  SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with the
Surface Mining and Reclamation Act of 1975.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.
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5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.
Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or

create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is
recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.08  SUBCONTRACTOR AND DVBE RECORDS

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of
materials purchased from certified DVBE suppliers.  The records shall show the name and business address of each DVBE
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (S) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.

5-1.086  PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS

The DVBEs listed by the Contractor in response to the provisions in Section 2-1.04, "Submission of DVBE
Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other
sources.

Authorization to utilize other forces or sources of materials may be requested for the following reasons:

A. The listed DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when the written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of the subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DVBE becomes bankrupt or insolvent.
C. The listed DVBE fails or refuses to perform the subcontract or furnish the listed materials.
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.
E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. The listed DVBE subcontractor is not licensed pursuant to the Contractor's License Law.
G. It would be in the best interest of the State.

The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.
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5-1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, Section 2,
"Proposal Requirements and Conditions," Section 2-1.04, "Submission of DVBE Information," and Section 3, "Award and
Execution of Contract," of these special provisions and these special provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The DVBE information furnished under Section 3-1.01A, "DVBE Information," of these special provisions is in addition
to the subcontractor information required to be furnished in Section 8-1.01, "Subcontracting," and Section 2-1.054, "Required
Listing of Proposed Subcontractors," of the Standard Specifications.

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veteran Business Enterprise (DVBE) participation in highway contracts that are State funded.  As a part of this
requirement:

A. No substitution of a DVBE subcontractor shall be made at any time without the written consent of the Department,
and

B. If a DVBE subcontractor is unable to perform successfully and is to be replaced, the Contractor shall make good
faith efforts to replace the original DVBE subcontractor with another DVBE subcontractor.

The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that
DVBEs shall be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract.

5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.11  AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

Residence trailers will not be allowed within the highway right of way, except that one trailer will be allowed for yard
security purposes.

The Contractor shall remove equipment, materials, and rubbish from the work areas and other State-owned property
which the Contractor occupies.  The Contractor shall leave the areas in a presentable condition in conformance with the
provisions in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or
materials or for other purposes, if sufficient area is not available to the Contractor within the contract limits, or at the sites
designated on the plans outside the contract limits.

5-1.12  PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.
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5-1.13  HIGHWAY CONSTRUCTION EQUIPMENT

The first paragraph of Section 7-1.01D, "Vehicle Code," of the Standard Specifications shall not apply.
Pursuant to the authority contained in Section 591 of the Vehicle Code, the Department has determined that, within such

areas as are within the limits of the project and are open to public traffic, the following requirements of the Vehicle Code will
apply:  the lighting requirements in Section 25803; the brake requirements in Chapter 3, Division 12; the splash apron
requirements in Section 27600; and, when operated on completed or existing treated base, surfacing, pavement or structures,
except as otherwise provided in Section 7-1.02, "Load Limitations," of the Standard Specifications, the weight limitation
requirements contained in Division 15.

5-1.14  RELATIONS WITH CALIFORNIA DEPARTMENT OF FISH AND GAME

A portion of this project is located within the jurisdiction of the California Department of Fish and Game.  An agreement
regarding a stream or lake has been entered into by the Department of Transportation and the Department of Fish and Game.
The Contractor shall be fully informed of the requirements of this agreement as well as rules, regulations, and conditions that
may govern the Contractor's operations in these areas and shall conduct the work accordingly.

Copies of the agreement may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS
26, 1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are available for inspection at the
office of the Construction Office Duty Senior at 111 Grand Ave Oakland, Ca. 94612, telephone 510-286-6209.

It is unlawful for any person to divert, obstruct or change the natural flow of the bed, channel or bank of a stream, river
or lake without first notifying the Department of Fish and Game, unless the project or activity is noticed and constructed in
conformance with conditions imposed under Fish and Game Code Section 1601.

Attention is directed to Sections 7-1.01, "Laws to be Observed," 7-1.01G, "Water Pollution," and 7-1.12,
"Indemnification and Insurance," of the Standard Specifications.

Modifications to the agreement between the Department of Transportation and the Department of Fish and Game which
are proposed by the Contractor shall be submitted in writing to the Engineer for transmittal to the Department of Fish and
Game for their consideration.

When the Contractor is notified by the Engineer that a modification to the agreement is under consideration, no work
shall be performed which is inconsistent with the original agreement or proposed modification until the Departments take
action on the proposed modifications.  Compensation for delay will be determined in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The provisions of this section shall be made a part of every subcontract executed pursuant to this contract.
Modifications to any agreement between the Department of Transportation and the Department of Fish and Game will be

fully binding on the Contractor.  The provisions of this section shall be made a part of every subcontract executed pursuant to
this contract.

5-1.15  RELATIONS WITH UNITED STATES DEPARTMENT OF THE ARMY, CORPS OF ENGINEERS

A portion of this project is located within the jurisdiction of the United States Department of the Army, Corps of
Engineers.  An agreement regarding maintenance of an existing flood control project has been entered into by the Department
of Transportation and the United States Department of the Army, Corps of Engineers.  The Contractor shall be fully informed
of the requirements of this agreement as well as rules, regulations, and conditions that may govern the Contractor's operations
in these areas and shall conduct the work accordingly.

Copies of the agreement may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS
26, 1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are available for inspection at the
office of the Construction Office Duty Senior at 111 Grand Ave Oakland, Ca. 94612, telephone 510-286-6209.

All work within the jurisdiction of the United States Department of the Army, Corps of Engineers shall be completed
during the low flow season between April 1 and November 1.

All material and debris generated as a result of project construction shall be removed from the site and disposed of in an
approved location outside Corps jurisdiction.

Downstream flows shall be maintained at all times during project construction.
All project staging and equipment storage areas shall be located outside of Corps jurisdiction.
Where possible, all access to the work site shall be accomplished using existing roads.
No soil, debris, oil, petroleum products or other organic material resulting from construction activities shall be allowed to

enter or be placed where it may be washed by rainfall or runoff into Corps jurisdiction.
Modifications to the agreement between the Department of Transportation and the United States Department of the

Army, Corps of Engineers which are proposed by the Contractor shall be submitted in writing to the Engineer for transmittal
to the United States Department of the Army, Corps of Engineers for their consideration.

When the Contractor is notified by the Engineer that a modification to the agreement is under consideration, no work
shall be performed which is inconsistent with the original agreement or proposed modification until the Department can take
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action on the proposed modifications.  Compensation for delay will be determined in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Modifications to any agreement between the Department of Transportation and the United States Department of the
Army, Corps of Engineers will be fully binding on the Contractor.  The provisions of this section shall be made a part of
every subcontract executed pursuant to this contract.

5-1.16  RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

The location of the project is within an area controlled by the Regional Water Quality Control Board.  Regional Water
Quality Control Board Conditional Waiver of Waste Discharge Requirements and 401 Water Quality Certification, dated
June 6, 2000 has been issued covering  work to be performed under this contract.  The Contractor shall be fully informed of
rules, regulations, and conditions that may govern the Contractor's operations in the areas and shall conduct the work
accordingly.

Copies of the  Waiver may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 26,
1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are available for inspection at the office of
the Construction Office Duty Senior at 111 Grand Ave Oakland, Ca. 94612, telephone 510-286-6209.

Attention is directed to Section 7-1.11, "Preservation of Property," and Section 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

Attention is directed to Section 8-1.06, "Time of Completion," of the Standard Specifications.  Days during which the
Contractor's operations are restricted in the floodway by the requirements of this section shall be considered to be
nonworking days if these restrictions cause a delay in the current controlling operation or operations.

5-1.17  DISPOSAL  SITES

The operation of a  disposal site used by the Contractor to  dispose of material for this project shall comply with the
requirements in the Standard Specifications and these special provisions.  Provisions for water pollution, air pollution, and
sound control that apply within the limits of the contract shall apply to  disposal sites utilized by the Contractor.

Material excavated shall be disposed at the disposal site shown on the plans. Material shall be spread and  compacted in
conformance with the requirements of Section 19 "Earthwork" of the Standard Specifications and these special provisions.

The disposal site shall be graded such that ponding of water, slopes greater than 3:1, and interference with drainage of
existing roads or bridges is avoided.

Untreated runoff from the disposal site shall not be allowed to flow into San Bruno Channel.
Temporary haul roads shall be surfaced or watered and otherwise maintained so that no dust nuisance is created, in

conformance with the provisions in Section 10, "Dust Control," of the Standard Specifications.  Operations at the site shall be
confined to as small an area as is practicable.  Vegetation, desert crust, and other natural features outside the operating area
shall be protected from damage by the Contractor's operations.

The sites and haul roads shall be graded and treated so that, at the time of final inspection of the contract, the site and
haul roads will drain, will blend with the surrounding terrain, and will not provide a potential source of blowing dust or other
pollution greater than their original potential, as determined by the Engineer.

The number of working days allowed for this project includes time to remove equipment, if required, and to restore the
borrow site to its natural condition.  No additional time will be allowed therefor.

Full compensation for complying with the requirements for  disposal sites in this section shall be considered as included
in the prices paid for the contract items of work which require the use of the sites and no additional compensation will be
allowed therefor.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the inch-pound (Imperial) system which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:
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A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material as specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved.  In addition, for a change in design or details the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS
mm x thread pitch

IMPERIAL SIZE TO BE SUBSTITUTED
inch

M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8

M30 x 3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT, ASTM Designation:  A 82
METRIC SIZE SHOWN ON THE PLANS

mm2
US CUSTOMARY UNITS SIZE TO BE SUBSTITUTED

inch2 x 100
MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION

 NUMBER SHOWN ON THE PLANS
EQUIVALENT IMPERIAL BAR DESIGNATION

NUMBER TO BE SUBSTITUTED
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

The sizes in the following tables of materials and products are exact conversions of metric sizes of materials and
products and are listed as acceptable equivalents:

CONVERSION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS, ASTM
Designation:  A 307 or AASHTO Designation:  M 314, Grade 36 or 55, and
(2) HIGH STRENGTH STEEL FASTENERS, ASTM Designation:  A 325 or
A 449

METRIC SIZE SHOWN ON THE PLANS
mm

EQUIVALENT IMPERIAL SIZE
inch

6, or 6.35 1/4
8 or 7.94 5/16

10, or 9.52 3/8
11, or 11.11 7/16
13 or 12.70 1/2
14, or 14.29 9/16
16, or 15.88 5/8
19, or 19.05 3/4
22, or 22.22 7/8

24, 25, or 25.40 1
29, or 28.58 1-1/8
32, or 31.75 1-1/4
35, or 34.93 1-3/8
38 or 38.10 1-1/2
44, or 44.45 1-3/4
51, or 50.80 2
57, or 57.15 2-1/4
64, or 63.50 2-1/2
70 or 69.85 2-3/4
76, or 76.20 3
83, or 82.55 3-1/4
89 or 88.90 3-1/2
95, or 95.25 3-3/4

102, or 101.60 4
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CONVERSION TABLE FOR NOMINAL THICKNESS OF SHEET METAL
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS

SHOWN ON THE PLANS

mm

EQUIVALENT US
STANDARD GAGE

inch

METRIC THICKNESS
SHOWN ON THE PLANS

mm

EQUIVALENT
GALVANIZED
 SHEET GAGE

inch
7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 -------- --------
0.61 0.0239 -------- --------
0.53 0.0209 -------- --------
0.45 0.0179 -------- --------
0.42 0.0164 -------- --------
0.38 0.0149 -------- --------
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CONVERSION TABLE FOR WIRE
METRIC THICKNESS

SHOWN ON THE PLANS
mm

EQUIVALENT USA STEEL
 WIRE THICKNESS

inch
GAGE NO.

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

CONVERSION TABLE FOR PIPE PILES
METRIC SIZE

SHOWN ON THE PLANS
mm x mm

EQUIVALENT IMPERIAL SIZE

inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500

PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559 x T NPS 22 x T"
PP 610 x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP 711 x T NPS 28 x T"
PP 762 x T NPS 30 x T"
PP 813 x T NPS 32 x T"
PP 864 x T NPS 34 x T"
PP 914 x T NPS 36 x T"
PP 965 x T NPS 38 x T"
PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP 1118 x T NPS 44 x T"
PP 1219 x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in inches (T") represents an exact conversion of
the metric thickness in millimeters (T).
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CONVERSION TABLE FOR STRUCTURAL TIMBER AND LUMBER
METRIC MINIMUM

 DRESSED DRY,
SHOWN ON THE PLANS

mm x mm

METRIC MINIMUM
DRESSED GREEN,

SHOWN ON THE PLANS
mm x mm

EQUIVALENT NOMINAL
US SIZE

inch x inch

19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4

140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

CONVERSION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC BOX NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC SPIKE,
SHOWN ON THE

 PLANS
Length, mm

Diameter, mm

EQUIVALENT
IMPERIAL SIZE

Penny-weight

50.80
2.87

50.80
2.51

______ 6d

63.50
3.33

63.50
2.87

______ 8d

76.20
3.76

76.20
3.25

76.20
4.88

10d

82.55
3.76

82.55
3.25

82.55
4.88

12d

88.90
4.11

88.90
3.43

88.90
5.26

16d

101.60
4.88

101.60
3.76

101.60
5.72

20d

114.30
5.26

114.30
3.76

114.30
6.20

30d

127.00
5.72

127.00
4.11

127.00
6.68

40d

______ ______ 139.70
7.19

50d

______ ______ 152.40
7.19

60d
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CONVERSION TABLE FOR IRRIGATION COMPONENTS
METRIC

WATER METERS, TRUCK
LOADING STANDPIPES,
VALVES, BACKFLOW
PREVENTERS, FLOW

SENSORS, WYE
STRAINERS, FILTER

ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE

IRRIGATION SUPPLY
LINES

SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm

EQUIVALENT NOMINAL
US SIZE

inch

15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

8-1.02  APPROVED TRAFFIC PRODUCTS

The Department maintains the following list of Approved Traffic Products.  The Engineer shall not be precluded from
sampling and testing products on the list of Approved Traffic Products.

The manufacturer of products on the list of Approved Traffic Products shall furnish the Engineer a Certificate of
Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for each type of traffic product supplied.

Signing and delineation materials and products shall not be used in the work unless the material or product is on the list
of Approved Traffic Products.

Materials and products may be added to the list of Approved Traffic Products if the manufacturer submits a New Product
Information Form to the New Product Coordinator at the Transportation Laboratory.  Upon a Departmental request for
samples, sufficient samples shall be submitted to permit performance of required tests.  Approval of materials or products
will depend upon compliance with the specifications and tests the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective

A. Apex, Model 921 (100 mm x 100 mm)
B. Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
C. Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
D. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

A. Ray-O-Lite "AA" ARS (100 mm x 100 mm)
B. Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
C. 3M Series 290 (89 mm x 100 mm)
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Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)
A. Stimsonite, Model 948 (58 mm x 119 mm)
B. Ray-O-Lite, Model 2002 (58 mm x 117 mm)
C. Stimsonite, Model 944SB (51 mm x 100 mm)*
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A. Apex Universal (Ceramic)
B. Highway Ceramics, Inc. (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A. Apex Universal (Ceramic)
B. Apex Universal, Model 929 (ABS)
C. Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
D. Highway Ceramics, Inc. (Ceramic)
E. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
F. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
G. Alpine Products, D-Dot (ABS)
H. Road Creations, Model RCB4NR (Acrylic)

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)

A. Apex Universal, Model 924 (100 mm x 100 mm)
B. Davidson Plastics Corp., Model 3.0 (100 mm x 100 mm)
C. Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)
D. Road Creations, Model R41C (100 mm x 100 mm)
E. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIALS

Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400
B. Brite-Line, Series 1000
C. Swarco Industries, "Director 35" (For transverse application only)
D. Swarco Industries, "Director 60"
E. 3M, "Stamark" Series 380 and 5730
F. 3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A. Brite-Line, Series 100
B. P.B. Laminations, Aztec, Grade 102
C. Swarco Industries, "Director-2"
D. 3M, "Stamark," Series 620
E. 3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
F. Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)



Contract No.  «Dist»-«Contract_No»
22

Preformed Thermoplastic (Heated in place)

A. Flint Trading, "Premark" and "Premark 20/20 Flex"
B. Pavemark, "Hotape"

Removable Traffic Paint

A. Belpro, Series 250/252 and No. 93 Remover

CLASS 1 DELINEATORS

One Piece Driveable Flexible Type, 1700 mm

A. Carsonite, Curve-Flex CFRM-400
B. Carsonite, Roadmarker CRM-375
C. Davidson Plastics, "Flexi-Guide Models 400 and 566"
D. FlexStake, Model 654TM
E. GreenLine Models HWD1-66 and CGD1-66
F. J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A. Carsonite, "Survivor" (with 450 mm U-Channel base)
B. FlexStake, Model 604
C. GreenLine Models HWD and CGD (with 450 mm U-Channel base)
D. Safe-Hit with 200 mm pavement anchor (SH248-GP1)
E. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

A. Bent Manufacturing Company, "Masterflex" Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754TM

CHANNELIZERS

Surface Mount Type, 900 mm

A. Bent Manufacturing Company, "Masterflex" Models MF-360-36 (Round) and MF-180-36 (Flat)
B. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
C. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
D. Davidson Plastics, Flex-Guide Models FG300LD and FG300UR
E. FlexStake, Surface Mount, Models 703 and 753TM
F. GreenLine, Model SMD-36
G. Hi-Way Safety, Inc. "Channel Gudie Channelizer" Model CGC36
H. The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
I. The Line Connection, "Dura-Post" Model DP36-3C  (Temporary)
J. Repo, Models 300 and 400
K. Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"
B. Plastic Safety Systems "Navigator-42"
C. Roadmaker Company "Stacker"
D. TrafFix Devices "Grabber"

OBJECT MARKERS

Type "K", 450 mm

A. Carsonite, Model SMD-615
B. FlexStake, Model 701KM
C. Repo, Models 300 and 400
D. Safe-Hit, Model SH718SMA
E. The Line Connection, Model DP21-4K
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Type "K-4" / "Q", 600 mm

(Shown as Type "Q" in the Traffic Manual)
A. Bent Manufacturing "Masterflex" Model MF-360-24
B. Carsonite, Super Duck II
C. FlexStake, Model 701KM
D. Repo, Models 300 and 400
E. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
F. The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND CONCRETE BARRIER MARKERS

Impactable Type

A. ARTUK, "FB"
B. Davidson Plastics, Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100

Non-Impactable Type

A. ARTUK, JD Series
B. Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
C. Stimsonite, Model 967LS
D. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)
A. Duraflex Corp., "Railrider"
B. Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic.  When mounted on top of barrier, places top of reflective element at 1200 mm)
A. Davidson Plastics, Model PCBM T-16
B. Safe-Hit, Model SH216RBM

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)

A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied to a vertical surface.  Top of reflective element at 1200 mm)
A. Davidson Plastics, PCBM S-36

GUARD RAILING DELINEATOR

(Top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

A. Carsonite, Model 427
B. Davidson Plastics FG 427 and FG 527
C. FlexStake, Model 102 GR
D. GreenLine GRD 27
E. J.Miller Model JMI-375G
F. Safe-Hit, Model SH227GRD

Steel Post Type

A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket
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RETROREFLECTIVE SHEETING

Channelizers, Barrier Markers, and Delineators

A. 3M, High Intensity
B. Reflexite, PC-1000 Metalized Polycarbonate
C. Reflexite, AC-1000 Acrylic
D. Reflexite, AP-1000 Metalized Polyester
E. Reflexite, AR-1000 Abrasion Resistant Coating
F. Stimsonite, Series 6200 (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves

A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A. 3M Series 3840
B. Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"

Barrels and Drums

A. Reflexite, "Super High Intensity" or "High Impact Drum Sheeting"
B. 3M Series 3810

Barricades: Type I, Engineer Grade

A. American Decal, Adcolite
B. Avery Dennison, 1500 and 1600
C. 3M, Scotchlite, Series CW

Barricades: Type II, Super Engineer Grade

A. Avery Dennison, "Fasign" 2500 Series
B. Kiwalite Type II
C. Nikkalite 1800 Series

Signs: Type II, Super Engineer Grade

A. Avery Dennison, "Fasign" 2500 Series
B. Kiwalite, Type II
C. Nikkalite 1800 Series

Signs: Type III, High-Intensity Grade

A. 3M Series 3800
B. Nippon Carbide, Nikkalite Brand Ultralite Grade II

Signs: Type IV, High-Intensity Prismatic Grade

A. Stimsonite Series 6200

Signs: Type VII, High-Intensity Prismatic Grade

A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

A. Reflexite, Vinyl (Orange), Reflexite "SuperBright" (Fluorescent orange)
B. 3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS

Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite
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SECTION 8-2.  (BLANK)

SECTION 9.  (BLANK)

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10-1.01  ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to Environmental Sensitive Area (General) of these special provisions.
Attention is directed to the restriction of any construction activity within the San Bruno Channel, between October 16

and April 15.
Excavation in the San Bruno Channel shall proceed upstream, starting from South Airport Boulevard.  Excavation inside

the North Channel culvert and excavation to place the temporary stream diversion system may proceed concurrently with any
other excavation in the San Bruno Channel.

Material excavated between Stations 10+52.78 and 11+46.38 shall be dewatered at the site shown on the plans prior to
being transported to the disposal site.

Attention is directed to the stage construction sheets of the plans.
The work shall be performed in conformance with the stages of construction shown on the plans.  Nonconflicting work

in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progress is maintained in
the preceding stages of construction.

10-1.02  ENVIRONMENTALLY SENSITIVE AREA (GENERAL)

The Contractors attention is directed to the designated Environmentally Sensitive Area (ESA), shown on the plans.  The
exact location of the boundaries of environmentally sensitive area shall be established by the Engineer and clearly delineated
by the placement of temporary fence (Type ESA) as described in these special provisions.

Within the boundaries of an ESA, no project related activities shall take place.  This specifically prohibits vehicle access,
storage or transport of any materials, including hydrocarbon and lead contaminated material, or any other project related
activities.

10-1.03  WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

This project shall conform to the requirements of General Construction Activity Storm Water Permit No. CAS000002
and Caltrans Statewide Storm Water permit No. CAS000003 issued by the State Water Resources Control Board.  These
Permits, hereafter referred to as the "Permit," regulates storm water discharges associated with construction activities.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and
Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to, and
including, the date of advertisement of the project, hereafter referred to as the "Handbook."  Copies of the Handbook and the
General Permit may be obtained from the Department of Transportation, Material Operations Branch, Publication
Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone: (916) 445-3520.

Copies of the Handbook and the Permit are also available for review at 111 Grand Avenue Oakland, California 94601.
Please call the construction office Duty Senior, telephone number (510) 286-5209 to reserve a copy at least 24 hours in
advance.

The Contractor shall know and fully comply with the applicable provisions of the Handbook, Permit, and Federal, State,
and local regulations that govern the Contractor's operations and storm water discharges from both the project site and areas
of disturbance outside the project limits during construction.  The Contractor shall maintain a copy of the Permit at the
project site and shall make the Permit available during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the provisions set forth in this section "Water Pollution Control", including but not limited to, compliance
with the applicable provisions of the Handbook, Permit and Federal, State and local regulations.  For the purposes of this
paragraph, costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State
or the Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.
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In addition to the remedies authorized by law, some of the money due the Contractor under the contract, as determined
by the Department, may be retained by the State of California until disposition has been made of the costs and liabilities.

The retention of money due the Contractor shall be subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions of this section "Water Pollution Control" shall not relieve the Contractor from the
Contractor's responsibilities, as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

At reasonable times and upon presentation of credentials and other documents as may be required by law, the Contractor
shall allow authorized agents of the California Regional Water Quality Control Board, State Water Resources Control Board,
United States Environmental Protection Agency and the local storm water management agency to:

A. Enter upon the construction site and the Contractor's facilities pertinent to the work;
B. Have access to and copy records that must be kept as specified in the Permit;
C. Inspect the construction site and related soil stabilization practices and sediment control measures; and
D. Sample or monitor for the purpose of ensuring compliance with the Permit.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor or otherwise access the project site or the Contractor's records.

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Storm Water Pollution Prevention Plan, hereafter referred to as the
"SWPPP," is required for this contract.  The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution,"
of the Standard Specifications, the requirements in the Handbook, the requirements of the Permit, and these special
provisions.  Upon the Engineer's approval of the SWPPP, the SWPPP shall be deemed to fulfill the provisions in Section
7-1.01G of the Standard Specifications for development and submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the SWPPP
has been approved by the Engineer.

Within 5 days after the award of the contract, the Contractor shall submit 3 copies of the SWPPP to the Engineer.  The
Engineer will have 2 days to review the SWPPP.  If revisions are required, as determined by the Engineer, the Contractor
shall revise and resubmit the SWPPP within 2 days of receipt of the Engineer's comments.  The Engineer will have 2 days to
review the revisions.  Upon the Engineer's approval of the SWPPP, 3 additional copies of the SWPPP, incorporating the
required changes, shall be submitted to the Engineer.  In order to allow construction activities to proceed, the Engineer may
conditionally approve the SWPPP while minor revisions are being completed.

The SWPPP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site both during and after construction is completed under this contract.

The SWPPP shall incorporate control measures in the following categories:

A. Soil stabilization practices;
B. Sediment control practices;
C. Sediment tracking control practices;
D. Wind erosion control practices; and
E. Non-storm water management and waste management and disposal control practices.

Specific objectives and minimum requirements for each category of control measures are contained in the Handbook.
The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the

above categories.  When minimum requirements are listed for any category, the Contractor shall incorporate into the SWPPP,
and implement on the project, the minimum requirements listed below.  In addition, the Contractor shall consider other
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control measures presented in the Handbook and shall incorporate into the SWPPP and implement on the project the control
measures necessary to meet the objectives of the SWPPP.  The Contractor shall document the selection process in
conformance with the procedure specified in the Handbook.  The following special minimum requirements are established:

Category Minimum Requirement(s)
Soil stabilization practices CD26B(2) Geotextiles, Mats/Plastic Covers and

Erosion Control Blankets
CD28(2) Temporary Stream Crossing
CD29A(2) Stabilized Construction Entrance
CD29C(2) Entrance/Outlet Tire Wash

Sediment control practices CD34(2)-Check Dams
Wind erosion control practices CD26A(2)-Soil Stabilizers
Non-storm water management
and waste management and
disposal control practices

CD10(2)-Material Delivery and Storage
CD11(2) Material Use
CD12(2) Spill Prevention and Control
CD13(2) Solid Waste Management
CD17(2)-Sanitary/Septic Waste Management
CD18(2) Vehicle and Equipment Cleaning
CD19(2)-Vehicle and Equipment Fuelling
CD20(2)-Vehicle and Equipment Maintenance
CD22(2)-Scheduling
CD44(2)-Illicit Discharge/Illegal Dumping Reporting

The following contract items of work, where shown on the project plans, shall be incorporated in the SWPPP as critical
temporary control measures:  temporary silt fence, temporary straw bale barrier.  The Contractor shall consider other control
measures to supplement the critical temporary control measures when necessary to meet the pollution control objectives of
the SWPPP.The following contract items of work, as shown on the project plans, shall be incorporated in the SWPPP as
permanent post-construction control measures:  erosion control (Type D).  These control measures shall be utilized as
construction period control measures.  Attention is directed to "Order of Work" of these special provisions.  The Contractor
shall consider other control measures to supplement these permanent, post-construction control measures when necessary to
meet the pollution control objectives of the SWPPP.  The Contractor shall maintain and protect the permanent control
measures throughout the duration of the project and shall restore these controls to the lines and grades shown on the plans
prior to acceptance of the project.

The SWPPP shall include, but not limited to, the following items as described in the Handbook and Permit:

A. Source Identification;
B. Erosion and Sediment Controls;
C. Non-Storm Water Management;
D. Waste Management and Disposal;
E. Maintenance, Inspection and Repair;
F. Training;
G. List of Contractors and Subcontractors;
H. Post-Construction Storm Water Management;
I. Preparer;
J. Copy of the Permit;
K. BMP Consideration Checklist;
L. SWPPP Checklist;
M. Schedule of Values; and
N. Water Pollution Control Drawings.

The Contractor shall amend the SWPPP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer.  The SWPPP shall be amended if the SWPPP is
in violation of any condition of the Permit, or has not effectively achieved the objective of reducing pollutants in storm water
discharges.  Amendments shall show additional control measures or revised operations, including those in areas not shown in
the initially approved SWPPP, which are required on the project to control water pollution effectively.  Amendments to the
SWPPP shall be submitted for review and approval by the Engineer in the same manner specified for the initially approved
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SWPPP.  Approved amendments shall be dated and logged in the SWPPP.  Upon approval of the amendment, the Contractor
shall implement the additional control measures or revised operations.

The Contractor shall keep a copy of the SWPPP and approved amendments at the project site.  The SWPPP shall be
made available upon request of a representative of the Regional Water Quality Control Board, State Water Resources Control
Board, United States Environmental Protection Agency or the local storm water management agency.  Requests by the public
shall be directed to the Engineer.

By June 15 of each year, the Contractor shall submit an annual certification to the Engineer stating conformance with the
requirements governing the Permit.  If the project is in non-compliance at any time, the Contractor shall make a written report
to the Engineer within 15 days of identification of non-compliance.

SCHEDULE OF VALUES

The Contractor shall submit with the SWPPP, for approval by the Engineer, a schedule of values detailing the cost
breakdown of the contract lump sum item for water pollution control.  The schedule of values shall reflect the items of work,
quantities, and costs for the control measures shown in the SWPPP, except for critical temporary controls and permanent
control measures which are shown on the project plans and for which there is a contract item of work.  Adjustments in the
items of work and quantities listed in the schedule of values shall be made when required to address approved amendments to
the SWPPP.

The sum of the amounts for the units of work listed in the schedule of values shall be equal to the contract lump sum
price for water pollution control.

If approved in writing by the Engineer, the schedule of values will be used to determine progress payments for water
pollution control during the progress of the work.  The schedule of values will be used as the basis for calculating any
adjustment in compensation for the contract item for water pollution control due to changes in the work ordered by the
Engineer.

SWPPP IMPLEMENTATION

Upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the SWPPP and any amendments thereto and for
removing and disposing of temporary control measures.  Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for SWPPP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Handbook and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the winter season, defined as between October1 and May 1.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the winter season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the winter season.

Throughout the winter season, the active, soil-disturbed area of the project site shall be not more than 2 hectares.  The
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit.  The Contractor shall
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect
soil-disturbed areas on the project site before the onset of precipitation.  A quantity of soil stabilization and sediment control
materials shall be maintained on site equal to 125 percent of that sufficient to protect unprotected, soil-disturbed areas on the
project site.  A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control
measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation.  A current
inventory of control measure materials and the detailed mobilization plan shall be included as part of the SWPPP.

Throughout the winter season, soil-disturbed areas of the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day.  The weather forecast shall be monitored by the Contractor on a daily basis.  The National Weather Service forecast shall
be used.  An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
SWPPP for sediment tracking, wind erosion, non-storm water management and waste management and disposal.
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The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions of this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the SWPPP.  The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures
are being properly implemented, and to ensure that the control measures are functioning adequately.  One copy of each site
inspection record shall be submitted to the Engineer.

During the winter season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

A. Prior to a forecast storm;
B. After any precipitation which causes runoff capable of carrying sediment from the construction site;
C. At 24 hour intervals during extended precipitation events; and
D. Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation.  The
correction of deficiencies shall be at no additional cost to the State.

PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the SWPPP, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the
Standard Specifications.  Payments for prepare storm water pollution prevention plan will be made as follows:

A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate; and

B. After acceptance of the contract pursuant to Section 7-1.17, "Acceptance of Contract," payment for the remaining 25
percent of the contract item price for prepare storm water pollution prevention plan will be made in conformance
with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, maintaining,
removing, and disposing of control measures, except those shown on the plans and for which there is a contract item of work,
and excluding developing, preparing, obtaining approval of, revising, and amending the SWPPP, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Changes in control measures required by an approved amendment to the SWPPP, except changes to those control
measures shown on the plans and for which there is a contract item of work, will be considered extra work as provided in
Section 4-1.03D of the Standard Specifications and the following:

A. If the control measure is listed in the approved SWPPP schedule of values, an adjustment in compensation for the
contract item for water pollution control will be made by applying the increase or decrease in quantities to the
approved schedule of values.  No adjustment of compensation will be made to the unit price listed for items in the
schedule of values due to any increase or decrease in the quantities, regardless of the reason for the increase or
decrease.  The provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications
shall not apply to items listed in the schedule of values.

B. If the control measure is not listed in the approved SWPPP schedule of values, payment will be made by force
account.

Those control measures which are shown on the plans and for which there is a contract item of work will be measured
and paid for as that contract item of work.
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The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions of this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the
other retentions provided for in the contract.  The amounts retained for failure of the Contractor to conform to the provisions
in this section will be released for payment on the next monthly estimate for partial payment following the date that an
approved SWPPP has been implemented and maintained, and water pollution is adequately controlled, as determined by the
Engineer.

10-1.04  TEMPORARY SILT FENCE

Temporary silt fence shall conform to the details shown on the plans and these special provisions.
Temporary silt fence shall be furnished, installed, maintained, and removed at the locations  shown on the plans.
Preparation shall conform to the provisions in Section 20-3.02, "Preparation," of the Standard Specifications.
Attention is directed to "Water Pollution Control" of these special provisions.

MATERIALS

Materials for temporary silt fence shall conform to the provisions in Section 20-2, "Materials," of the Standard
Specifications and one of the following:

Temporary silt fence shall be a prefabricated silt fence with a minimum woven polypropylene fabric width of 900 mm
and a minimum tensile strength of 0.44-kN, conforming to the requirements of ASTM Designation:  D 4632.

Temporary silt fence shall be a prefabricated silt fence with a minimum woven polypropylene fabric width of 900 mm
and a minimum tensile strength of 0.44-kN, conforming to the requirements of ASTM Designation:  D 4632 and having an
integral reinforcement layer.  The reinforcement layer shall be a polypropylene or equivalent net provided by the
manufacturer.

INSTALLATION

Temporary silt fence shall be installed as shown on the plans and along the toe of slopes of the excavated sediment
deposit area.

When joints are necessary, the temporary silt fence shall overlap a minimum of 150 mm with both posts tied together.
Temporary silt fences shall be maintained to provide for adequate sediment holding capacity.  Sediment deposits shall be

removed when the sediment deposit reaches approximately one-third of the fence height.  Removed sediment shall be
deposited within the project in such a way that the sediment is not subject to erosion by wind or water, or as directed by the
Engineer.

When no longer required for the intended purpose, as determined by the Engineer, temporary silt fence shall be removed
from the site of the work.

Holes, depressions or any other ground disturbance caused by the removal of the temporary silt fence shall be backfilled
and repaired in conformance with the provisions in the second paragraph of Section 15-1.02, "Preservation of Property," of
the Standard Specifications.

MEASUREMENT AND PAYMENT

The quantity of temporary silt fence will be measured by the meter as determined from actual measurements, the
measurements to be made parallel with the ground slope along the line of the completed temporary silt fence, deducting the
widths of openings.

The contract price paid per meter for temporary silt fence shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary silt fence, complete
in place, including trench excavation and backfill, and maintenance and removal of temporary silt fence, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Temporary silt fence placed at location other than as shown on the project plans or directed by the Engineer, in
conformance with the Contractor's Storm Water Pollution Prevention Plan be paid for as specified in "Water Pollution
Control" of these special provisions.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary silt fence
required, regardless of the reason for the increase or decrease.  The provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications shall not apply to temporary silt fence.

10-1.05  TEMPORARY FENCE (TYPE ESA)

Temporary fence (Type ESA) shall be furnished, constructed, maintained, and later removed as shown on the plans, as
specified in these special provisions and as directed by the Engineer.
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Temporary fence (Type ESA) shall be constructed prior to any clearing and grubbing work and a sufficient distance from
protected plants to enclose all of the foliage canopy and not encroach upon visible roots of the plants.

Temporary fence (Type ESA) shall be located so that it will be unobstructed from view by heavy equipment operators
and other construction personnel.

Used materials may be installed provided the used materials are good, sound and are suitable for the purpose intended, as
determined by the Engineer.

Materials may be commercial quality provided the dimensions and sizes of the materials are equal to, or greater than, the
dimensions and sizes shown on the plans or specified herein.  Fabric used for Temporary fence (Type ESA) shall also
conform to the following:

Material: Polypropylene or
Polyethylene

Color: Orange
Mesh opening: 50 mm  x  50 mm
UV Resistance: Fully Stabilized
Fabric Width, min.: 1.22 m

Posts shall be either metal or wood at the Contractor's option, and shall be suitable for the purpose intended.  Metal posts
shall have a minimum diameter of 21.5 mm x 1600 mm in length.  Wood posts shall be fir or pine and shall be a minimum of
25 mm x 50 mm x 1600 mm in length.  Posts shall be driven into the soil a minimum of 400 mm.  Post spacing shall be
adequate to completely support the fence fabric in an upright position.

Galvanizing and painting of steel items will not be required.
Treating wood with a wood preservative will not be required.
Concrete footings for posts will not be required.
Temporary fence (Type ESA) that is damaged during the progress of the work shall be repaired or replaced by the

Contractor at the Contractor's expense.
When no longer required for the work, as determined by the Engineer, temporary fence (Type ESA) shall be removed.

Removed facilities shall become the property of the Contractor and shall be removed from the site of the work, except as
otherwise provided in this section.

Holes caused by the removal of temporary fence (Type ESA) shall be backfilled in conformance with the provisions in
the second paragraph of Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary fence (Type ESA) shall be measured in the manner specified for permanent fences in Section 80, “Fences”,
of the Standard Specifications.

Full compensation for temporary fence (Type ESA), including furnishing all labor, materials, tools, equipment and
incidentals, and for doing all the work involved in constructing temporary fence (Type ESA) complete in place, including
installation, maintenance, removal and disposal of materials as shown on the plans, shall be considered as included in the
contract lump sum price paid for Clearing and Grubbing and no separate payment will be made therefor.

10-1.06  PRESERVATION OF PROPERTY

Attention is directed to Section 7-1.11, "Preservation of Property," of the Standard Specifications and these special
provisions.

Damaged or injured plants shall be removed and disposed of outside the highway right of way in conformance with the
provisions in Section 7-l.13 of the Standard Specifications.  At the option of the Contractor, removed trees and shrubs may be
reduced to chips.  The chipped material shall be spread within the highway right of way at locations designated by the
Engineer.

10-1.07   TEMPORARY STRAW BALE BARRIER

Temporary straw bale barrier shall conform to the details shown on the plans and these special provisions.
Temporary straw bale barrier work shall consist of furnishing, installing, constructing, anchoring, staking, maintaining,

and removing bales at the locations shown on the plans.
The bedding area for the temporary straw bale barrier shall be cleared of obstructions including, but not limited to, rocks,

clods and debris greater than 25.4mm in diameter prior to installation.
Attention is directed to "Water Pollution Control" of these special provisions.
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MATERIALS

Straw for straw bales shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications.
Each straw bale shall be a minimum of 360 mm wide, 450 mm in height, 900 mm in length and shall have a minimum

mass of 23 kg.  The straw bale shall be composed entirely of vegetative matter, except for binding material.
Stakes shall be 50 mm x 50 mm wood posts. Each stake shall have a minimum length of one meter.
Bales shall be bound by two ties consisting of either wire, nylon or polypropylene string.  Neither jute or cotton binding

shall be used.  Wire shall be a minimum of 1.57 mm (16-gage) baling wire.  Nylon or polypropylene string shall be
approximately 2 mm in diameter with 360 N of breaking strength.

INSTALLATION

Temporary straw bale barriers shall be installed as shown on the plans and along the toe of slopes of the excavated
sediment deposit area.

Bales shall be placed so that the binding wire or string is not in contact with the ground.  Bales shall be securely
anchored in place by 2 stakes driven through the bales.  The first stake in each bale shall be driven toward the previously laid
bale to force the bales together.

Temporary straw bale barriers shall be maintained to provide for adequate sediment holding capacity.  Sediment deposits
shall be removed when the sediment deposit reaches one-third of the straw bale barrier height.  Removed sediment shall be
deposited within the project in such a way that the sediment is not subject to erosion by wind or water, or as directed by the
Engineer.  Installed bales shall be removed and replaced as required to adapt to changing conditions.

When no longer required for the intended purpose, as determined by the Engineer, temporary straw bale barrier shall be
removed from the site of the work.  As an option, the straw bales may be broken apart and the straw spread on slopes or other
areas designated by the Engineer.

Holes, depressions or any other ground disturbance caused by the removal of the temporary straw bale barrier shall be
backfilled and repaired in conformance with the provisions in the second paragraph of Section 15-1.02, "Preservation of
Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

The quantity of temporary straw bale barrier to be paid for will be determined by the meter from actual measurements,
the measurements to be made parallel with the ground slope along the line of the completed temporary straw bale barrier,
deducting the widths of openings.

The contract price paid per meter for temporary straw bale barrier shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary straw bale
barriers, complete in place, including maintenance and removal of materials, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Temporary straw bale barriers placed at locations other than as shown on the project plans or directed by the Engineer, in
conformance with the Contractor's Storm Water Pollution Prevention Plan, will not be measured and will be paid for as
specified in "Water Pollution Control" of  these special provisions.

10-1.08  COOPERATION

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by another contractor (Contract No. 04--217911) for Highway Planting in San Mateo County
on Route 101 from Millbrae Avenue to Route 380/101 Interchange (KP 28.8 to KP R33.5) may be in progress adjacent to or
within the limits of this project during progress of the work on this contract.

10-1.09  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Approved Traffic Products" of these special provisions.  Type II retroreflective
sheeting shall not be used on construction area sign panels.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The
regional notification centers include, but are not limited to, the following:
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Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Approved Traffic Products" of these special provisions.

10-1.10  EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

10-1.11  EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Attention is directed to "Relations With California Department of Fish and Game," "Relations With United States
Department of the Army, Corps of Engineers," and "Relations With California Regional Water Quality Control Board."

Channel excavation shall consist of removal of accumulated sediment and grading the San Bruno Channel bottom to the
profile shown on the plans.  The existing side slopes of the channel are not to be disturbed.

Stripping excavation shall consist of removal of accumulated sediment and debris from the inside of the North Channel
Reinforced Concrete Box culvert.

Excavation in San Bruno Channel, other than inside the culvert, shall be from the existing access roads on either side of
the channel.

For excavation inside the North Channel RCB, access roads may be built into the channel within the confines of the
Temporary Creek Diversion System.

Vegetative matter excavated shall be incorporated into the disposal site.
The contract prices paid per cubic meter for channel excavation and stripping excavation shall include full compensation

for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in channel
excavation and stripping excavation, complete in place, including complying with regulatory requirements and placing the
excavated material at the disposal site, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Removal and disposal of debris, litter and other material deemed unsuitable for onsite disposal by the Engineer shall be
paid as extra work as provided in Section 4-1.03D of the Standard Specifications.

10-1.12  EROSION CONTROL (TYPE D)

Erosion control (Type D) shall conform to the provisions in Section 20-3, "Erosion Control," of the Standard
Specifications and these special provisions.

Erosion control (Type D) work shall consist of applying erosion control materials to embankment and excavation slopes
and other areas disturbed by construction activities.  Erosion control (Type D) shall be applied during the period starting
September 1 and ending October 31; or, if the slope on which the erosion control is to be placed is finished during the winter
season as specified in "Water Pollution Control" of these special provisions, the erosion control shall be applied immediately;
or, if the slope on which the erosion control is to be placed is finished outside both specified periods and the contract work
will be completed before September 1, the erosion control shall be applied as a last item of work.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials and other debris shall be removed from areas to receive erosion
control.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.
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Seed

Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications.  Individual seed species
shall be measured and mixed in the presence of the Engineer.

Seed shall be delivered to the project site in unopened separate containers with the seed tag attached.  Containers without
a seed tag attached will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Legume Seed

Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

A. Inoculated seed shall be inoculated in conformance with the provisions in Section 20-2.10, "Seed," of the Standard
Specifications.

B. Inoculated seed shall have a calcium carbonate coating.
C. Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a

manufacturer whose principal business is seed coating and seed inoculation.
D. Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.
E. Legume seed shall consist of the following:

LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Trifolium obtusiflorum

(Clammy Clover)
60 6.0

Lotus purshianus
(Purshings Lotus)

60 6.0

Non-Legume Seed

Non-legume seed shall consist of the following:

NON-LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Sporobolus airoides

(Alkali Sacaton)
60 3.0

Hordeum californicum ‘Prostrate’
(California Barley Prostrate)

60 19.0

Poa secunda
(One Sided Bluegrass)

60 6.0

Agrostis diegoensis
(Thin Grass)

60 3.0

Vulpia microstachys
(Three Weeks Fescue)

60 5.0

Festuca rubra ‘Molate’
(Red Fescue)

60 2.0

Commercial Fertilizer

Commercial fertilizer shall conform to the provisions in Section 20-2.02, "Commercial Fertilizer," of the Standard
Specifications and shall have a guaranteed chemical analysis of 6 percent nitrogen, 20 percent phosphoric acid and 20 percent
water soluble potash.

Straw

Straw shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications and these special
provisions.

Wheat and barley straw shall be derived from irrigated crops.
Prior to delivery of wheat or barley straw to the project site, the Contractor shall provide the date of harvest and the

name, address and telephone number of the grower.
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Straw shall be derived from wheat or barley.

Compost

Compost shall be derived from green material consisting of chipped, shredded or ground vegetation or clean processed
recycled wood products or a Class A, exceptional quality biosolids composts, as required by the United States Environmental
Protection Agency (EPA), 40 CFR, Part 503c regulations or a combination of green material and biosolids compost.  The
compost shall be processed or completed to reduce weed seeds, pathogens and deleterious material, and shall not contain
paint, petroleum products, herbicides, fungicides or other chemical residues that would be harmful to plant or animal life.
Other deleterious material, plastic, glass, metal or rocks shall not exceed 0.1 percent by weight or volume.  A minimum
internal temperature of 57˚C shall be maintained for at least 15 continuous days during the composting process.  The compost
shall be thoroughly turned a minimum of 5 times during the composting process and shall go through a minimum 90-day
curing period after the 15-day thermophilic compost process has been completed.  Compost shall be screened through a
maximum 6 mm screen.  The moisture content of the compost shall not exceed 35 percent.  Moisture content shall be
determined by California Test 226.  Compost products with a higher moisture content may be used provided the weight of the
compost is increased to equal the compost with a moisture content of 35 percent.  Compost will be tested for maturity and
stability with a solvita test kit.  The compost shall measure a minimum of 6 on the maturity and stability scale.

Stabilizing Emulsion

Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion," of the Standard
Specifications and these special provisions.  Stabilizing emulsion shall be nonflammable and shall have an effective life of at
least one year.

Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive
derivative of Plantago insularis used as a soil tackifier.

APPLICATION

Erosion control materials shall be applied in 3 separate applications in the following sequence:

A. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment within 30 minutes
after the seed has been added to the mixture:

Material Kilograms Per Hectare
(Slope Measurement)

Fiber 170
Legume Seed 12.0
Non- Legume Seed 38.0
Compost 400

B. Straw shall be applied at the rate of 4.0 tonnes per hectare based on slope measurements.  Incorporation of straw will
not be required.

C. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment:

Material Kilograms Per Hectare
(Slope Measurement)

Fiber 170
Compost 400
Commercial Fertilizer 100
Stabilizing Emulsion (Solids) 135

D. The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.

Once straw work is started in an area, stabilizing emulsion applications shall be completed in that area on the same
working day.

The proportions of erosion control materials may be changed by the Engineer to meet field conditions.
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MEASUREMENT AND PAYMENT

The contract price paid per kilogram for compost (erosion control) shall include full compensation for furnishing all
labor, materials , tools, equipment, and incidentals, and for doing all the work involved in applying compost for erosion
control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

10-1.13  TEMPORARY CREEK DIVERSION SYSTEM

A temporary creek diversion system shall be furnished and installed, maintained and later removed as shown on the
plans, as specified in these special provisions, and as directed by the Engineer.

Attention is directed to “Relations with California Department of Fish and Game”, elsewhere in these special provisions.
The temporary creek diversion system shall consist of a temporary diversion dam across the existing channel inside and

downstream from the existing North Channel RCB, temporary culverts, plastic sheeting, 150mm rock, and sand bags.
The temporary diversion dam and sand bags shall consist of placing a timber coffer dam as shown on the plans and sand

bags around the temporary culverts.
The sand for the sand bags shall conform to the provisions in Section 19-3.025B.  “Sand Bedding,” of the Standard

Specifications.  The sand bag fabric shall be nonwoven polypropylene with a minimum unit weight of 250 grams/square
meter.  The fabric shall have a mullen burst strength of at least 2500 kPa, per ASTM Designation: D3786 and an ultraviolet
(UV) stability exceeding 70 percent at 500 hours.  The sand bags shall have a length of 600 mm to 800 mm, width of 400 mm
to 500 mm, thickness of 150 mm to 200 mm, and be capable of containing a weighted mass of 13 kg to 22 kg.  The sand bags
shall be filled to a weight not to exceed 22 kg and the opening secured such that sand shall not escape from the bag.

An impermeable plastic sheet shall be placed in the temporary diversion dam as shown on the plans and shall be
commercial quality polyethylene with a minimum thickness of 0.5-mm.  All joints between the edges shall be lapped and
joined with commercial quality waterproof tape.  All joints between the plastic sheet and pipe shall be sealed with
commercial quality waterproof tape.  The Contractor shall be responsible for preventing, at his expense, any leakage in the
temporary creek diversion system that may interfere with his work.

The type of temporary culverts to be installed will be at the option of the Contractor, however, the culverts shall be
capable of sustaining the intended load and of discharging a quantity of water equivalent to the type and size of culvert
shown on the plans. Calculations shall be submitted by the contractor to the Engineer for any culvert of a size and type other
than as shown on the plans.  Adequacy as to equivalent strength and capacity shall be subject to approval, in writing, by the
Engineer.

Used  materials may be used for the temporary culverts providing the used materials are good, sound, suitable for the
purpose intended and approved, in writing, by the Engineer.

Any portion of the temporary creek diversion system that is damaged from any cause during the progress of the work
shall be repaired or replaced by the Contractor at the Contractor’s expense.  If during the progress of the work it becomes
necessary to reposition or relocate portions of the temporary creek diversion system, the work shall be done at the
Contractor’s expense.

Use of the temporary creek diversion system is restricted to the period from April 15 to October 15.  If the work requires
more than one restricted period, the temporary creek diversion system shall be removed by the conclusion of the restricted
period and repositioned during the following restricted period at the Contractor’s expense.  When no longer required for the
work as determined by the Engineer, the temporary creek diversion system shall be removed.  Removed facilities shall
become the property of the Contractor and shall be removed from the site of the work.

The temporary creek diversion system will be paid for at the lump sum price for temporary creek diversion system.
The contract lump sum price paid for temporary creek diversion system shall include full compensation for furnishing all

labor, material, tools, equipment, and incidentals, and for doing all the work involved in constructing and maintaining the
temporary creek diversion system, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.


